

## RESOLUTION #2021-05


**WHEREAS**, the City of Haleyville is currently working on 2020 Fall Street Paving 12<sup>th</sup> Avenue between 29<sup>th</sup> Place and 11<sup>th</sup> Avenue, Briarwood Drive, and Hill Top Subdivision, AND

**WHEREAS**, an additional 23.60 tons of asphalt at the unit price bid of \$98.00/ton was used to complete the paving at the intersection of 11<sup>th</sup> Avenue and 28<sup>th</sup> Street, resulting in an increased project cost of \$2,312.80

**WHEREAS**, Project Engineer, Calvin Cassady, P.E. of The Cassady Company, Inc., has reviewed and approved Change order No. 1.

**NOW THEREFORE, BE IT RESOLVED**, by the City Council of the City of Haleyville, that Mayor Ken Sunseri is hereby authorized to execute Change Order No.1 (to be made a part of this Resolution) approving the change of additional 23.60 tons of asphalt at the unit price bid of \$98.00/ton was used to complete the paving at the intersection of 11<sup>th</sup> Avenue and 28<sup>th</sup> Street, resulting in an increased project cost of \$2,312.80

*Adopted and approved this the 22<sup>nd</sup> day of February 2021.*


  
Christy Harbin  
Acting City Clerk

  
Ken Sunseri  
Mayor

ATTEST:

I, Christy Harbin, the undersigned Acting City Clerk of the City of Haleyville, Alabama, hereby certify that the foregoing constitutes a true, correct, and complete resolution duly adopted by the City Council of the City of Haleyville, Alabama, at a meeting thereof held on this 22<sup>nd</sup> day of February 2021, at which meeting a quorum was present and acting throughout.

Witness my signature as Acting City Clerk, under the Seal of said City, this 22<sup>nd</sup> day of February 2021.

  
Christy Harbin  
Acting City Clerk

CHANGE ORDER

Number One (final)

Date February 15, 2021

Engineer's Project No. 10-106

Project 2020 Fall Street Paving (12<sup>th</sup> Ave between 29<sup>th</sup> Pl and 11<sup>th</sup> Ave, Briarwood Dr, and Hill Top Subdivision

Owner City of Haleyville, Alabama

Contractor Central Alabama Asphalt & Construction Company, LLC Contract Date December 16, 2020

To: Central Alabama Asphalt & Construction Company, LLC (contractor)

Nature of Change

An additional 23.60 tons of asphalt at the unit price bid of \$98.00/ton was used to complete the paving at the intersection of 11<sup>th</sup> Avenue and 28<sup>th</sup> Street, resulting in an increased project cost of \$2,312.80.

The changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order	<u>\$212,487.00</u>
Net INCREASE Resulting From this Change Order	<u>\$ 2,312.80</u>
Current Contract Price, Including this Change Order	<u>\$214,799.80</u>
Contract Time Prior to this Change Order	<u>30</u> Calendar Days
Net INCREASE Resulting from this Change Order	<u>0</u> Calendar Days
Current Contract Time, Including this Change Order	<u>30</u> Calendar Days

You are directed to make the above noted changes in the subject contract:

Owner City of Haleyville, Alabama

By Ken Sunseri, Mayor Date \_\_\_\_\_

The above changes are approved.

Engineer The Cassidy Company, Inc.

By Calvin Cassady, P.E., Project Engineer Date 2/15/21

The above changes are approved.

Contractor Central Alabama Asphalt & Construction Company, LLC

By J. R. Poe, President Date 2/15/21